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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING
December 18, 1995
Cindy Nolan, OSC, U S. EPA. Region V, EERB, RS-I1

E. Watkins., OSWER, Washington, D.C.

R. Karl, Branch Chief, EERB, Chicago, IL

D. Bruce, Chief RS-1I, EERB, Chicago, IL

B. Messenger, Chief ESS, Chicago, IL

J. Cisneros, Chicago Coordipator, Chicago, IL

J. Kujawa, ORC, CM-29A, Chicago, IL

T. Lesser, OPA, Chicago, IL

F. Lebensorger, [EPA, Maywood, IL

R. Roache, Department of Environmental Control, Maywood, IL

Subject: Harvey GRQ, Harvey, Cook County, lilinois.

POLREP#  Six (6)

o.

BACKGROUND

Site ID No.: OV

Delivery Order No: 5001-05-655

Response Authority: CERCLA (ERB)

CERCLA Incidert Category: Time-Critical Removal
CERCLIS ID #: 11.D001123024

NPL Status: Non-NPL

Staxt Date: September 21, 1995

1.

A

RESPONSE INFORMATION

Initial Situation:

See initial POLREP.

B.

Actions Taken:

The following actions were accomplished during the period of December 11-15, 1995.

L

2.

ERCS asbestos abatement subcomntractor, Jet Vac, Inc. (JVI), continued to remove asbestos
overicad piping insulation and asbestos-containing debris from the inside of the buildings
On 12-11, approximately 980 LF of asbestos pipe insulation, 40 ft* of thermal system
insulation (TSI) on air ducts, and 34 yd® of asbestos-containing debris and loose ACM were
removed.

On 12-12, four rolloff boxes (68 yd®) of ACM were disposed of at Community Landfill,
Mortis, Illinois. Approximately 320 LF of asbestos pipe insulation and 50 yd® of asbestos-
containing debris and loose ACM were removed. Asbestos abatement work in Building HH
was completed.
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On 12-13, one rolloff box (20 yd*) of ACM was disposcd of at Community Landfill.
Approximately 1,000 LF of asbestos pipe insulation, 400 ft* of TSI on air ducts, 800 TSI on
tanks, and 47 yd® of asbestos-containing debris and loose ACM were removed.

5, On 12-14, seven rolloff boxes (127 yd*) of ACM were disposed of at Community Landfill.
Approximately 80 LF of asbestos pipe insulation, 350 & of TSI on air ducts, and 60 yd® of
asbestos-containing debris and loose ACM were removed. Approximately 282 tires were
cleaned and placed in caged trailers for IEPA disposal.

6. On 12-15, approximately 100 LF of asbestos pipe insulation, 100 fi® of TSI on air ducts, and
76 yd* of asbestos-containing debris and loose ACM were removed. Asbestos abatement
work in Buildings CC and FF was completed.

7. ERCS personnel air sampling was conducted. No clevated teadings were found using PCM
analysis.

8. Numerous laboratory chemicals were collected from Building V and staged for disposal.

IV.  NEXT STEPS

1 Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

2. Sample contents of drwus if necessary.

3. Arrange for disposal of laboratory chemicals.

V. KEY ISSUES

1. IEPA has agreed (0 roinwve appioaimately 1,800 tires located on site.

VI. COSTS TO DATE as of 12/15/95

AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING

US EPA $ 165,120 $ 31,688 $ 133435

TAT $ 80,000 $ 14,537 $ 65,463

ERCS $1,200,000 $ 620,360 $ 579,640

TOTAL $1,448,120 $ 666,582 $ 778,538

VII. DISPOSITION OF WASTES
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